
Milestone Schedule 

Nevada Environmental Response Trust (NERT) Site 

Henderson, NV 

Revised – September 1, 2011 

 

 

I. On-Going Excavation/Backfill Program  
 

a. Develop Draft Site-Wide Risk Management Plan – September, 2011  

(Draft submitted on March 31, 2011; comments received from NDEP on April 19, 

2011; revised draft submitted on June 10, 2011, currently developing Excavation 

Control Areas appendix discussed with NDEP at our May 24 meeting; interim 

draft of ECA Table and Map submitted to NDEP on June 24, 2011; Comments 

received from NDEP on July 14,, 2011; currently awaiting identification of final 

ECAs)  

 

b. Determination of Final Scope of Excavation/Backfill Program – September 15, 

2011 

i. Develop Soil Sampling Program for Visually Impacted Soils – (Submitted to 

NDEP on April 18, 2011; approval received from NDEP; sampling program 

executed in August) 

ii. Identify final Excavation Control Areas – September 15, 2011 (ECAs were 

discussed at May 24 meeting with NDEP; final list of ECAs to be developed  

on final sampling results and included with Site Management Plan; interim 

draft of ECA Table and Map submitted to NDEP on June 24, 2011; currently 

awaiting sampling results from recent RZ-E post-excavation dioxin TEQ 

analysis) 

iii.  Implement additional post-excavation sampling in RZ-E (sample collected 

on August 31, dioxin results pending)  

 

c. Complete Excavation Program – September 15, 2011 (Dependent on sampling 

results pursuant to Item b) 

 

d. Complete Backfill/Grading Program – Mid-End September 2011 (Dependent on 

completion of Item c) 

 

e. Develop Draft Excavation Completion Report – October 30, 2011 

 

f. Develop Final Excavation Completion Report – November 30, 2011 

 

II. Compliance Monitoring 
 

a. Conduct Annual Groundwater Monitoring  - Completed in May 2011  

b. Submit Annual Groundwater Compliance Monitoring Report – Submitted August 

31, 2011 

  

III. Groundwater Remedy   



 

a. Capture Zone Evaluation Report – May 10, 2011 Conference call scheduled 

(Comments received from NDEP on April 5, 2011; Spoke with NDEP requesting 

a delay to after future discussions on RAOs and overall long-term strategy with 

respect to groundwater remedy; new RAOs currently under development and the 

need for CZE will be considered subsequently; ENVIRON received  SOW from 

Northgate to finalize CZE Report; further discussions on hold pending resolution 

of regulatory framework and long-term schedule issues)  

 

b. Response to NDEP Comments on LSSL Technical Memorandum – Submitted to 

NDEP on May 9, 2011  

 

c. Develop Remedial Action Objectives (RAOs) – August 31, 2011 

i. Identify preliminary RAOs for consideration by NDEP – Submitted to NDEP 

on April 27, 2011 

ii. Revise preliminary RAOs - June 24, 2011 (preliminary RAOs discussed at 

May 24 meeting with NDEP and revisions based on NDEP’s comments have 

been incorporated into revised draft)  

iii. Discussions with NDEP and Stakeholders to develop final RAOs – To be 

Determined 

 

d. Conduct GWETS and Monitoring Program Optimization Study – September 30, 

2011 

i. Develop technical memo on monitoring program efficiency – (Received draft 

technical memo from Northgate on August 26, 2011, currently under review) 

ii. Review GWETS operations – Site Visit to be scheduled prior to September 

15, 2011 

iii. Develop Optimization Report – September 30, 2011 

 

 

IV.  Other  
a. Submit GW-11 Dam Permit Application – Submitted to NDWR on May 9, 2011  

b. Complete Subcontracting and Plan for AP-5 Remediation – To be included in 

Site-Wide Remedy 

c. Response to NDEP Comments on January 28, 2011 DVSR – Additional 

Preconfirmation Sampling – Submitted to NDEP on April 14, 2011  

d. Tronox Stormwater Permitting – (Discussed with NDEP DWR on May 9, 2011; 

June 7 meeting held with Tronox and neighboring property owners to discuss 

options; NDEP inspection on June 15, 2011; segregation of Timet storm water 

completed  week of July 18; requested from Tronox As-Built plans to confirm 

segregation) 

e. Sampling of Asbestos Abatement Washwater – Draft Sampling Plan submitted to 

NDEP September 1, 2011 

 

 

 

 


